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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Jefferson, Paul 22-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 203 Date: 02-Nov-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 420

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:

•0800 hrs Staff Meeting
•Review Plans and Submittals
•Update Progress sheets

FIELD WORK:

•Prepare for the lifting of Lift 9E tomorrow
•Weld up the access holes and Lifting Lug holes in the Top Deck of Lifts 4E and 2E
•Welding of the 485 stiffeners on the underside of the Top Deck at 5E/6E, North and South

DISCUSSIONS:

Paul Jefferson called from China to check on the status of field splice measurement taking . It has not
been agreed that we are to take measurements across the entire splice yet. In fact, it was agreed that
there was not to be any “double inspection” of the splices.
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